COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2011

ESTI MATE SUMVARY 20: 19: 45
CONTI D C17318 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 17318-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 202.0 DAYS TI ME ALLOW 160 CALENDAR DAYS
| -70B W DENI NG EAST OF 24 ROAD PERCENT TIME:  126.25 ORI G TI VE ALLOW 160 CALENDAR DAYS
PRQJECT NO NHO701- 202
| -70B W DENI NG EAST OF 24 ROAD
NAME OF ROAD: 070B
PRQJECT COUNTI ES: VESA
CONTRACTOR:
LAVBON CONSTRUCTI CN GO, PAY PER CD ENDI NG 04/ 27/ 2011 DATE TI ME STARTED 06/ 29/ 2010
20 SO SUNSET STREET DATE LET 05/ 27/ 2010 DATE WORK BEGAN 07/ 12/ 2010
P.O BOX 1318 DATE AWARDED 06/ 07/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 28/ 2010 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 06/ 29/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 092, 834. 35 PARTI Ol PATI NG $ 8,032, 351. 57 $ 1,437, 347. 91
AWARD PRQIECT AMT: $ 8,237, 445. 21 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 79. 58% TOTAL EARNI NGS 8,032, 351. 57 1,437,347.91
FUNDS AVAI LABLE: $ 2,060, 482.78 STOCKPI LED MATER ALS 176, 035. 00 - 141, 695. 00
GROSS EARNI NGS 8, 208, 386. 57 1, 295, 652. 91
TOTAL CLAI VB $ 0. 00 RETAI NAGE -123,561. 68 0. 00
SECUR! TI ES ENCUVBERED 123, 561. 68 0.00
NET EARNI NGS 8, 208, 386. 57 1, 295, 652. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 8, 208, 386. 57 1, 295, 652. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 295, 652. 91

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17318-BID ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing 1.000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0010 202-00001 *Renoval of Structure 34. 000 30. 000
EACH 0. 000 0.00
1, 225. 00000 30. 000 36, 750. 00
0015 202-00035 *Renoval of Pipe 5, 054. 000 5, 044. 000
LF 10. 000 400. 00
40. 00000 5, 054. 000 202, 160. 00
0020 202- 00090 *Renoval of Delineator 335. 000 335. 000
EACH 0. 000 0. 00
5. 25000 335. 000 1,758.75
0025 202-00190 Renoval of Concrete Median Cover Materi al 305. 000 305. 000
Sy 0. 000 0. 00
5. 00000 305. 000 1, 525. 00
0030 202- 00200 Renoval of Sidewal k 460. 000 351. 000
Sy 94. 000 470. 00
5. 00000 445. 000 2,225.00
0035 202- 00203 Renoval of Curb and Gutter 4, 301. 000 4,173. 000
LF 128. 000 512. 00
4.00000 4, 301. 000 17, 204. 00
0040 202-00220 Renoval of Asphalt Mat 31, 982. 000 4, 497. 000
Sy 111. 000 421. 80
3. 80000 4, 608. 000 17, 510. 40
0045 202- 00240 *Renoval of Asphalt Mat (Pl aning) 56, 130. 000 56, 130. 000
5% 0. 000 0.00
3. 80000 56, 130. 000 213, 294. 00
0050 202-00250 *Removal of Pavenment Marking 10, 000. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0055 202- 00700 *Renoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00

500. 00000 3. 000 1, 500. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00810 *Renoval of G ound Sign 17. 000 14. 000
EACH 0. 000 0. 00
21. 00000 14. 000 294. 00
0065 202-00815 *Renoval of Sign (Special) 2.000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0070 202-00821 *Renoval of Sign Panel 13. 000 10. 000
EACH 0. 000 0. 00
5. 25000 10. 000 52.50
0075 202- 00840 *Removal of Traffic Signal Pole 11. 000 11. 000
EACH 0. 000 0. 00
630. 00000 11. 000 6, 930. 00
0080 202- 00900 *Renoval of Concrete Footing 54. 000 50. 000
EACH 4. 000 1, 200. 00
300. 00000 54. 000 16, 200. 00
0085 202-04001 *Plug Cul vert 15. 000 15. 000
EACH 0. 000 0. 00
1, 100. 00000 15. 000 16, 500. 00
0090 203-00010 Uncl assi fied Excavation (Conplete In Place) 55, 030. 000 54, 776. 000
cY 254. 000 2,540. 00
10. 00000 55, 030. 000 550, 300. 00
0095 203-00100 Mick Excavation 247.000 247.000
CY 0. 000 0. 00
15. 00000 247.000 3, 705. 00
0100 203-01500 Bl adi ng 50. 000 31. 000
HOUR 9. 000 1, 035. 00
115. 00000 40. 000 4, 600. 00
0105 203-01597 *Pot hol i ng 544. 000 544. 000
HOUR 0. 000 0. 00
250. 00000 544. 000 136, 000. 00
0110 203-02330  Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17318-BID ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-00510 Filter Material (O ass A 35. 000 0. 000
cY 35. 000 2,205. 00
63. 00000 35. 000 2,205. 00
0120 207-00205 Topsoi | 1, 030. 000 0. 000
(924 30. 000 450. 00
15. 00000 30. 000 450. 00
0125 207-00210 St ockpi | e Topsoi | 1, 030. 000 0. 000
(924 0. 000 0. 00
3. 00000 0. 000 0. 00
0130 207-00305 Wt | and Topsoi | 100. 000 0. 000
CcY 0. 000 0. 00
42. 00000 0. 000 0. 00
0135 207-00310 St ockpi | e Wetl and Topsoi | 100. 000 100. 000
CcY 0. 000 0. 00
7.25000 100. 000 725.00
0140 208-00002 Erosion Log (12 Inch) 830. 000 800. 000
LF 0. 000 0. 00
4. 25000 800. 000 3, 400. 00
0145 208-00020 Silt Fence 1, 310. 000 110. 000
LF 1, 150. 000 1, 150. 00
1. 00000 1, 260. 000 1, 260. 00
0150 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0155 208- 00050 StormDrain Inlet Protection 37. 000 37. 000
EACH 0. 000 0. 00
200. 00000 37.000 7, 400. 00
0160 208-00070 St abilized Construction Entrance Del eted by 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0. 00
0165 208- 00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 10. 000
HOUR 7.000 259. 00

37. 00000 17. 000 629. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 8. 000
HOUR 0. 000 0. 00
78. 00000 8. 000 624. 00
0175 208-00206 Erosi on Control Supervisor 233. 000 155. 000
DAY 26. 000 8, 840. 00
340. 00000 181. 000 61, 540. 00
0180 209- 00600 Dust Palliative (Magnesium Chloride) 2, 400. 000 2, 400. 000
GAL 0. 000 0. 00
6. 00000 2,400. 000 14, 400. 00
0185 210-00011  *Reset Mailbox Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
132. 00000 1. 000 132. 00
0190 210-00013  *Reset Mailbox Structure (Type 3) 2.000 2.000
EACH 0. 000 0. 00
235. 00000 2.000 470. 00
0195 210-00750 *Reset Light Standard 10. 000 5. 000
EACH 0. 000 0. 00
1, 260. 00000 5. 000 6, 300. 00
0200 210-00810 *Reset Ground Sign 11. 000 10. 000
EACH 0. 000 0. 00
74. 00000 10. 000 740. 00
0205 210-00815 *Reset Sign Panel 61. 000 61. 000
EACH 0. 000 0. 00
21. 00000 61. 000 1, 281. 00
0210 210-01000 Reset Fence 100. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0215 210-04010 *Adj ust Manhol e 12. 000 12. 000
EACH 0. 000 0. 00
610. 00000 12. 000 7,320.00
0220 210- 04050 *Adj ust Val ve Box 29. 000 10. 000
EACH 0. 000 0. 00
320. 00000 10. 000 3, 200. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0230 212-00032 *Soi | Condi tioning 1.900 0. 000
ACRE 0. 510 260. 10
510. 00000 0. 510 260. 10
0235 212-00050 *Sod 22, 000. 000 0. 000
SF 17, 410. 000 9, 575. 50
0. 55000 17, 410. 000 9, 575.50
0240 213-00065 *| norgani ¢ Mul ch 1, 540. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
0245 213-00070 *Landscape Weed Barrier Fabric 15, 030. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 213-00300 *Concrete Landscape Border 4,163. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0255 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 1, 800. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0260 214-00350 *Deci duous Shrub (5 Gall on Cont ai ner) 898. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0265 214- 00650 *Evergreen Shrub (5 Gallon Container) 355. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0270 214-00910 *Perennials (1 Gallon Contai ner) 51. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0275 304- 01000 Aggregate Base Course (O ass 1) Deleted by 105 0. 000 0. 000
TON 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 304- 06000 Aggregate Base Course (C ass 6) 21, 946. 030 15, 063. 450
TON 6, 882. 580 55, 060. 64
8. 00000 21, 946. 030 175, 568. 24
0285 403-34801 *Hot M x Asphalt (G ading SX) (100) 331. 000 330. 570
TON 0. 000 0. 00
100. 00000 330. 570 33, 057. 00
0290 411-03345 *Asphal t Cenent Performance Grade (PG 76-28) 18.180 18.180
TON 0. 000 0. 00
800. 00000 18. 180 14, 544. 00
0295 411-10255 *Emul sified Asphalt (Sl ow Setting) 14.920 14. 920
GAL 0. 000 0. 00
4. 00000 14. 920 59. 68
0300 412-00600 *Concrete Pavement (6 Inch) 1, 846. 000 458. 000
SY 1, 388. 000 47,192. 00
34. 00000 1, 846. 000 62, 764. 00
0305 412-00800 *Concrete Pavenment (8 Inch) 11, 075. 000 8,298. 000
SY 2,777.000 98, 583. 50
35. 50000 11, 075. 000 393, 162. 50
0310 412- 00805 *Concrete Paverment (8 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
46. 80000 0. 000 0. 00
0315 412-00975 *Concrete Pavenment (9-3/4 Inch) 48, 310. 000 28, 821. 000
SY 19, 489. 000 697, 706. 20
35. 80000 48, 310. 000 1,729, 498. 00
0315 MATERI AL ALLOMNCE Concrete Pavenent (9 3/4 Inch) 0. 000
SY 0. 000 0. 00
35. 80000 0. 000 0. 00
0320 412-00976 *Concrete Paverment (9-3/4) (dass E) 0. 000 0. 000
SY 0. 000 0. 00
48. 50000 0. 000 0. 00
0325 420-00113 Geotextile (Drainage) (dass 2) 516. 000 0. 000
SY 516. 000 1, 548. 00
3. 00000 516. 000 1, 548. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 503-00036 *Drilled Caisson (36 Inch) 45. 000 45. 000
LF 0. 000 0. 00
230. 00000 45. 000 10, 350. 00
0335 503-00042 *Drilled Caisson (42 Inch) 51. 000 34. 000
LF 17. 000 4, 760. 00
280. 00000 51. 000 14, 280. 00
0340 503-00048 *Drilled Caisson (48 Inch) 105. 000 84. 000
LF 21. 000 7, 560. 00
360. 00000 105. 000 37, 800. 00
0345 503-00054 *Drilled Caisson (54 Inch) 21. 000 21. 000
LF 0. 000 0. 00
480. 00000 21. 000 10, 080. 00
0350 506-01020 Ceogri d Rei nforcenent 3, 270. 000 2,614.000
SY 291. 000 1,222.20
4.20000 2,905. 000 12, 201. 00
0355 601-03000 Concrete Cass D 109. 000 6. 000
cY 12. 300 4,920. 00
400. 00000 18. 300 7,320. 00
0360 602-00000 Rei nf orci ng Steel 3, 444.000 0. 000
LB 756. 000 756. 00
1. 00000 756. 000 756. 00
0365 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 206. 000 206. 000
LF 0. 000 0. 00
52. 00000 206. 000 10, 712. 00
0370 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 974. 000 974. 000
LF 0. 000 0. 00
82. 00000 974. 000 79, 868. 00
0375 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,517. 000 2,517. 000
LF 0. 000 0. 00
84. 00000 2,517. 000 211, 428. 00
0380 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 2,180. 000 2, 100. 000
LF 80. 000 8, 400. 00
105. 00000 2,180. 000 228, 900. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17318-BID ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 603- 01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 356. 000
LF 0. 000 0. 00
128. 00000 356. 000 45, 568. 00
0390 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,125. 000 2,125. 000
LF 0. 000 0. 00
155. 00000 2,125. 000 329, 375. 00
0395 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 128. 000 128. 000
Pl ace)
LF 0. 000 0. 00
115. 00000 128. 000 14, 720. 00
0400 603- 02305 *38x24 Inch Reinforced Concrete Pipe Elliptical 219. 000 219. 000
LF 0. 000 0. 00
170. 00000 219. 000 37, 230. 00
0405 603- 05024 *24 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
900. 00000 5. 000 4,500. 00
0410 603-50012 *12 Inch Plastic Pipe 308. 000 0. 000
LF 308. 000 14, 784. 00
48. 00000 308. 000 14,784. 00
0415 604-00305 *Inlet Type C (5 Foot) 12. 000 11. 000
EACH 0. 000 0. 00
2, 400. 00000 11. 000 26, 400. 00
0420 604-19000 *Inlet Special 10. 000 10. 000
EACH 0. 000 0. 00
3, 500. 00000 10. 000 35, 000. 00
0425 604-19105 *Inlet Type R L 5 (5 Foot) 13. 000 13. 000
EACH 0. 000 0. 00
4, 400. 00000 13. 000 57, 200. 00
0430 604-19110 *Inlet Type R L 5 (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 500. 00000 5. 000 27, 500. 00
0435 604-20010 *Settling Basin 1. 000 1. 000
EACH 0. 000 0. 00

80, 000. 00000 1. 000 80, 000. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 604- 30005 *Manhol e Sl ab Base (5 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
3, 500. 00000 12. 000 42, 000. 00
0445 604- 30010 *Manhol e Sl ab Base (10 Foot) 27.000 27.000
EACH 0. 000 0. 00
4, 800. 00000 27.000 129, 600. 00
0450 604- 39000 *Manhol e Speci al 2. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0455 605- 00040 *4 Inch Perforated Pipe Underdrain 1, 338. 000 0. 000
LF 1, 338. 000 13, 380. 00
10. 00000 1, 338. 000 13, 380. 00
0460 607-11525 Fence (Pl astic) 1, 245. 000 1, 245. 000
LF 0. 000 0. 00
2. 00000 1, 245. 000 2,490. 00
0465 608- 00000 Concrete Sidewal k 5, 602. 000 0. 000
SY 1, 041. 000 27, 066. 00
26. 00000 1, 041. 000 27, 066. 00
0470 608-00010 Concrete Curb Ranp 230. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0475 609-21010 Curb and Qutter Type 2 (Section I-B) 1, 035. 000 744.000
LF 156. 000 1, 716. 00
11. 00000 900. 000 9, 900. 00
0480 609-21011 Curb and Qutter Type 2 (Section I-M 165. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0485 609-21020 Curb and Qutter Type 2 (Section I1-B) 14, 392. 000 4,314. 000
LF 5, 267. 000 63, 204. 00
12. 00000 9, 581. 000 114, 972. 00
0490 609-21021 Curb and Qutter Type 2 (Section I1-M 236. 000 0. 000
LF 180. 000 4,312. 80
23. 96000 180. 000 4,312. 80



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0495 609-21110 Curb and Qutter Type 2 (Section |I-B) (Special) 8, 683. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0500 610- 00020 Medi an Cover Material (Patterned Concrete) 33, 950. 000 0. 000
SF 0. 000 0. 00
4. 75000 0. 000 0. 00
0505 612-00041  *Delineator (Flexible) (Type I) 10. 000 10. 000
EACH 0. 000 0. 00
22. 00000 10. 000 220. 00
0510 613-01200 *2 Inch Electrical Conduit (Plastic) 13, 996. 000 12, 839. 000
LF 1, 157. 000 23, 140. 00
20. 00000 13, 996. 000 279, 920. 00
0515 613-10000 *Wring 1.250 0. 970
LS 0. 280 3, 640. 00
13, 000. 00000 1. 250 16, 250. 00
0520 613-30005 *Light Standard and Lumi naire (Pedestrian) 93. 000 0. 000
EACH 54. 000 162, 000. 00
3, 000. 00000 54. 000 162, 000. 00
0520 MATERI AL ALLOMANCE Li ght Standard and Lumi naire 93. 000
(Pedestrai n)
EACH -54.000 -137, 700. 00
2,550. 00000 39. 000 99, 450. 00
0525 613-34350 *Light Standard Metal (35 Foot) 2.000 1. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 2.000 6, 000. 00
0525 MATERI AL ALLOMNCE Li ght Standard Metal (35 Foot) 1. 000
EACH -1.000 -2,550.00
2,550. 00000 0. 000 0. 00
0530 613-34353  *Light Standard Metal (35 Foot) (2 Arm) 17. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0530 MATERI AL ALLOMANCE Li ght Standard Metal (35 Foot) (2 17. 000
Ar
m EACH 0. 000 0. 00
2,720. 00000 17. 000 46, 240. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17318-BID ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 613-40010 *Light Standard Foundati on 19. 000 2. 000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0535 MATERI AL ALLOMANCE Li ght Standard Foundati on 17. 000
EACH 0. 000 0. 00
637. 50000 17. 000 10, 837. 50
0540 613-40012 *Li ght Standard Foundation Speci al 93. 000 70. 000
EACH 10. 000 4, 500. 00
450. 00000 80. 000 36, 000. 00
0545 613- 70250 *Luni nai re Hi gh Pressure Sodium (250 Watt) 44. 000 8. 000
EACH 2.000 1, 700. 00
850. 00000 10. 000 8, 500. 00
0545 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 29. 000
Wat t
) EACH -2.000 -1, 445. 00
722.50000 27.000 19, 507. 50
0550 614-00011 *Sign Panel (dass I) 147. 000 59. 000
SF 0. 000 0. 00
15. 00000 59. 000 885. 00
0555 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 38. 000 38. 000
EACH 0. 000 0. 00
95. 00000 38. 000 3,610. 00
0560 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
190. 00000 1. 000 190. 00
0565 614- 70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 11. 000
EACH 3. 000 1,770.00
590. 00000 14. 000 8, 260. 00
0570 614-70336 *Traffic Signal Face (12-12-12) 62. 000 48. 000
EACH 14. 000 8, 820. 00
630. 00000 62. 000 39, 060. 00
0575 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00

750. 00000 1. 000 750. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0580 614- 72860 *Pedestrian Push Button 14. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0585 614- 72896 *Intersection Detection System (Canmera)(lnstall Only) 20. 000 18. 000
EACH 2.000 2,200. 00
1, 100. 00000 20. 000 22, 000. 00
0590 614-75868 *Fire Preenption Unit (Install Only) 6. 000 3. 000
EACH 1. 000 550. 00
550. 00000 4. 000 2,200. 00
0595 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 8. 000 7.000
ol
2 EACH 1. 000 4, 300. 00
4, 300. 00000 8. 000 34, 400. 00
0600 614-82011 *Traffic Signal Pole Steel (1 Mast Arnm) (Install Only) 4.000 3. 000
EACH 1. 000 5, 300. 00
5, 300. 00000 4. 000 21, 200. 00
0605 619-40080 *1 I nch Copper Pipe 20. 000 0. 000
LF 10. 000 100. 00
10. 00000 10. 000 100. 00
0610 619-50060 *3/4 Inch Plastic Pipe 6, 200. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 619- 50080 *1 Inch Plastic Pipe 2, 660. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0620 619-50160 *2 Inch Plastic Pipe 6, 800. 000 0. 000
LF 1, 530. 000 5, 355. 00
3.50000 1, 530. 000 5, 355. 00
0625 619-50320 *4 Inch Plastic Pipe 2,661. 000 2,661. 000
LF 0. 000 0. 00
11. 00000 2,661. 000 29, 271. 00
0630 619- 73008 *1 Inch Blow O f 2.000 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00



CONTI D C17318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17318-BID ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 623-00164 *Drip Enitter 2, 700. 000 0. 000
EACH 0. 000 0. 00
0. 85000 0. 000 0. 00
0640 623-00186 *3/4 Inch Flush Unit 39. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0645 623-01708 *1 Inch Backfl ow Preventer 2. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0650 623- 03008 *1 Inch Manual Control Valve 33. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0655 623-03106 *3/4 Inch Automatic Control Valve 6. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0660 623-03108 *1 Inch Automatic Control Valve 7.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0665 623-03110 *1-1/4 Inch Automatic Control Valve 2. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0670 623- 04000 *Control Wre 24 Volt 46, 500. 000 0. 000
LF 9, 036. 000 1, 355. 40
0. 15000 9, 036. 000 1, 355. 40
0675 623-04003 *Control | er Communi cation Cabl e 3, 900. 000 0. 000
LF 1, 653. 000 1, 405. 05
0. 85000 1, 653. 000 1, 405. 05
0680 623- 04008 *1 Inch Quick-Coupler Valve 23. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0685 623- 05016 *2 Inch Gate Valve 14. 000 0. 000
EACH 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQIECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0690 623-07601 *1 Inch Fl ow Sensor 2. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0695 623-08112 *12 Station Autonmatic Controller 2.000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0700 623-08200 *Master Controller 1. 000 0. 000
EACH 0. 000 0. 00
11, 750. 00000 0. 000 0. 00
0705 625- 00000 *Construction Surveying 1. 000 0. 840
LS 0.130 7,150. 00
55, 000. 00000 0. 970 53, 350. 00
0710 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
700, 000. 00000 1. 000 700, 000. 00
0715 626- 01000 *Public Information Services 1.510 1. 000
LS 0.170 5,100. 00
30, 000. 00000 1.170 35, 100. 00
0720 627-00001 *Pavenent Marking Pai nt 250. 000 91. 000
GAL 0. 000 0. 00
40. 00000 91. 000 3, 640. 00
0725 627-00005 *Epoxy Pavement Mar ki ng 35. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0730 627-00031 *Rai sed Pavenent Marker 92. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0735 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 1, 273. 000 0. 000
SF 0. 000 0. 00
10. 25000 0. 000 0. 00
0740 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 4, 969. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0745 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 992. 000 0. 000
SF 0. 000 0. 00
13. 75000 0. 000 0. 00
0750 627-30410 *Pref ormed Ther nopl astic Pavenent Marking (Xwal k- St op 3, 336. 000 0. 000
Li ne
) SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0755 630-00000  *Fl aggi ng 8, 895. 000 6, 021. 750
HOUR 909. 250 19, 321. 56
21. 25000 6, 931. 000 147, 283. 75
0760 630- 00007 *Traffic Control Inspection 52. 000 35. 000
DAY 5. 000 500. 00
100. 00000 40. 000 4, 000. 00
0765 630-00012 *Traffic Control Managenent 234. 000 156. 000
DAY 26. 000 18, 200. 00
700. 00000 182. 000 127, 400. 00
0770 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 800 212.00
265. 00000 1. 800 477. 00
0775 630-80341 *Construction Traffic Sign (Panel Size A) 45. 000 22.500
EACH 18. 000 594. 00
33. 00000 40. 500 1, 336. 50
0780 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 25. 000
EACH 20. 000 680. 00
34. 00000 45. 000 1, 530. 00
0785 630-80344 *Construction Traffic Sign (Special) 332. 000 116. 000
SF 92. 800 928. 00
10. 00000 208. 800 2,088. 00
0790 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 1. 200 630. 00
525. 00000 2.700 1, 417.50
0795 630- 80359 *Portabl e Message Sign Panel 946. 000 763. 000
DAY 94. 000 2,444.00
26. 00000 857. 000 22,282.00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0800 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 150. 000
EACH 120. 000 3, 840. 00
32. 00000 270. 000 8, 640. 00
0805 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
Del eted by 105
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0810 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
Del eted by 105
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0815 630- 80390 *Channel i zi ng Devi ce (Special) 500. 000 200. 000
EACH 160. 000 1, 600. 00
10. 00000 360. 000 3, 600. 00
0820 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70011 F/ A Partnering 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0830 700-70014 F/ A Incentive 375, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 4,463. 320
FA 7,684.740 7,684.74
1. 00000 12, 148. 060 12, 148. 06
0840 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 -1, 206. 780
FA 0. 000 0. 00
1. 00000 -1, 206. 780 -1,206.78
0845 700-70021 F/ A On- The-Job Trai nee 1, 536. 000 1, 189. 000
HOUR 136. 000 136. 00
1. 00000 1, 325. 000 1, 325. 00
0850 700- 70022 F/ A QIT Col orado Training Program Del eted bt 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0855 700- 70025 F/' A Quality Incentive Paynent 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70028 F/ A ESB Program Del eted by 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70034 F/ A Del eted bt 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70082 F/ A Furnish & Install El ectrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70220 F/ A Phone Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70260  F/A \Mter Taps 18, 000. 000 18, 000. 000
FA 0. 000 0.00
1. 00000 18, 000. 000 18, 000. 00
0885 700- 70320 F/ A Sprinklers 50, 000. 000 15, 556. 880
FA 5, 750. 950 5, 750. 95
1. 00000 21, 307. 830 21, 307. 83
0890 700- 70380 F/ A Erosi on Control 15, 255. 710 15, 255. 710
FA 0. 000 0. 00
1. 00000 15, 255. 710 15, 255. 71
0915 203- 00010 Uncl assi fied Excavation (Conplete In Place) Stockpile - 0. 000 0. 000
DELETED
CY 0. 000 0. 00
10. 90000 0. 000 0. 00
0920 304- 03000 Aggregate Base Course (O ass 3) (CP) - DELETED 0. 000 0. 000
TON 0. 000 0. 00
13. 50000 0. 000 0. 00
0925 625-00001 Construction Surveying (Hourly) 67.100 46. 100
HOUR 21.000 2,100. 00
100. 00000 67.100 6, 710. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0930 203-00010 Uncl assi fied Excavation (Conplete In Place) Stockpile 3,176. 000 3, 176. 000
CY 0. 000 0. 00
10. 90000 3,176. 000 34, 618. 40
0935 304- 03000 Aggregate Base Course (Class 3) (CP) 42,176.010 40, 690. 720
TON 1, 485. 290 20, 051. 42
13. 50000 42,176. 010 569, 376. 14
0940 612-00001 Delineator (Type I) Wth Reflectors 356. 000 356. 000
EACH 0. 000 0. 00
18. 70000 356. 000 6, 657. 20
0945 604- 00350 Inlet Type C (Special) O osed-Msh G ates 11. 000 11. 000
EACH 0. 000 0. 00
348. 68000 11. 000 3, 835. 48
0950 700- 70034 F/ A Connect Pipe Laterals 14, 908. 990 14, 908. 990
FA 0. 000 0. 00
1. 00000 14, 908. 990 14, 908. 99
0955 613-10010 Wring (Special) DELETED - See 0956 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0956 613-10010 Wring (Special) 15, 271. 050 1. 000
LS 15, 270. 050 15, 270. 05
1. 00000 15, 271. 050 15, 271.05
0960 614-72890 Span Wre Cabl e DELETED - See 0961 0. 000 0. 000
LF 0. 000 0. 00
6. 54000 0. 000 0. 00
0961 614-72890 Span Wre Cable 220. 000 220. 000
LF 0. 000 0. 00
6. 54000 220. 000 1, 438. 80
0965 614-85362 Traffic Signal-Light Span Wre Pole (12 Inch) DELETED - 0. 000 0. 000
See 0966
EACH 0. 000 0. 00
4,120. 00000 0. 000 0. 00
0966 614-85362 Traffic Signal-Light Span Wre Pole (12 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
4,120. 00000 1. 000 4,120. 00



CONTI D C17318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 17318-BI D ESTI MATE RUN 05/ 03/ 2011
PRQJECT: NHO701- 202 ESTI MATE NO 0009 20:19: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0970 614-75848 Traffic Signal Controller and Cabinet (lnstall Only) 0. 000 0. 000
DELETED - See 0971
EACH 0. 000 0. 00
7, 150. 00000 0. 000 0. 00
0971 614-75848 Traffic Signal Controller and Cabinet (lnstall Only) 3.000 3. 000
EACH 0. 000 0. 00
7, 150. 00000 3. 000 21, 450. 00
0975 613- 74000 Li ght Mast Arm 40 Foot Mast Arm Extension 1. 000 0. 000
EACH 1. 000 14, 080. 00
14, 080. 00000 1. 000 14, 080. 00
CAT 0200 CURRENT AMI  $10, 054,634.35% 1,295,652.91$ 8,170, 186.55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0900 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0905 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0910 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2,200. 00
CAT 0400 CURRENT AMI  $ 38, 200. 00 $ 0.00% 38, 200. 00
PRQJIECT TOTAL CURRENT AMI $10,092,834.35$% 1,295,6652.91$ 8,208, 386.55




